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1 0 1. CONTRACT ID CODE
 

0002
00094

Office of Acquisition, MRG-4200,201 Mission Street, Suite 2200

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   

The purpose of this modification are as follows:

1.  Decrease daily funding in Phase IV status and
2.  Provide fixed fees for Turbo 04-04 as follows:
     A.  Activiate the vessel for Clin 5002AG (Phase V); 
     B.  Operate for Clin 5002AK (Phase O); and 
     C.  Deactivate for Clin 5002AJ (Phase V).

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

09/01/2004

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Debra K. Velmere

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

ü

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

G.20 Task Order - Reimbursement
D.  OTHER (Specify type of modification and authority)
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1 of 3

2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

San Francisco, CA 94105-1905

DOT/Maritime Administration, WR Acquisition

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

SECAUCUS, NJ 07094-3616

Mr. John Gregory

Mormac Marine Enterprises, Inc

100 LIGHTING WAY SUITE 402
NO.

10/31/2003

DTMA8C00024/0007 MOR30W04002/

3. EFFECTIVE DATE
09/01/2004

4. REQUISITION/PURCHASE REQ. NO.
See Lines

5. PROJECT NO. 
 

(If applicable)

dvelmere



Line Item 
Summary

PageTitleDocument Number 1 3 2

$262,213.00Total Funding:

MOR30W04002/0002 DTMA8C00024 FY04 MTR FF RRF 01 Sep 04 2 of 3

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 
FYs

 

  
Closed FYs Cancelled Fund

Line Item
Number Description

CLIN 5002AC; 5002AG; 5002AK and 5002AJ

Delivery Date
Total CostQuantity

Unit of
Issue Unit Price

Division
  

(Start date to End date)

See Line Item(s)

($698.00) ($14,658.00)

This is a New Line

DECREASE DAILY PER DIEM FUNDING TO THE SHIP MANAGER FOR PRESERVING AND MAINTAINING THE VESSEL
WHILE IN PHASE IV STATUS.

0002AA CLIN 5002AC   METEOR  Phase IV/RRF 10
Status

21.00 DAY09/12/2004 

(08/23/2004 to 09/12/2004)

Ref Req No: PRWR0400099/0002

Funding Information:
- 04 - X303 - 9 - 04 - 19 -   - 40MTR0 - 9150 -   - 254B -   -
0419 - 04V61 -   -   -
-14,658.00

$1,708.00 $13,664.00

This is a New Line

THE PURPOSE OF THIS DOCUMENT IS TO PROVIDE SHIP MANAGER FIXED FEES TO ACTIVATE THE VESSEL FOR
TURBO 04-04 ACTIVATION IN ACCORDANCE WITH THE SHIP MANAGER CONTRACT ACTIVATION PLAN.

ACTIVATION PERIOD:
AUGUST 23, 2004 THRU AUGUST 30, 2004  FOR 8 DAYS

0003 CLIN 5002AG   METEOR  GRP 30   Phase V
Activation w/o ROS Crew

8.00 DAY08/30/2004 

(08/23/2004 to 08/30/2004)

Ref Req No: PRWR0400099/0002

Funding Information:
- 04 - X303 - 9 - 04 - 64 -   - 22MTR0 - 4100 -   - 254B -   -
0464 - 0418 -   -   -
13,664.00



Line Item 
Summary

PageTitleDocument Number 1 3 2

$262,213.00Total Funding:

MOR30W04002/0002 DTMA8C00024 FY04 MTR FF RRF 01 Sep 04 3 of 3

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 
FYs

 

  
Closed FYs Cancelled Fund

Line Item
Number Description

Delivery Date
Total CostQuantity

Unit of
Issue Unit Price

Division
  

(Start date to End date)

See Line Item(s)

$1,253.00 $3,759.00

This is a New Line

THE PURPOSE OF THIS DOCUMENT IS TO PROVIDE SHIP MANAGER FIXED FEES TO OPERATE THE VESSEL FOR
OPERATION TURBO 04-04  IN ACCORDANCE WITH THE SHIP MANAGER CONTRACT OPERATION PLAN.

OPERATION PERIOD:  AUG 31, 2004 THRU SEPT 2, 2004 FOR (3 DAYS)

0004 CLIN 5002AK  METERO  GRP 30  Phase O
Operations

3.00 DAY09/02/2004 

(08/31/2004 to 09/02/2004)

Ref Req No: PRWR0400099/0002

Funding Information:
- 04 - X303 - 9 - 04 - 64 -   - 22MTR0 - 4100 -   - 254B -   -
0464 - 0418 -   -   -
3,759.00

$1,049.00 $10,490.00

This is a New Line

THE PURPOSE OF THIS DOCUMENT IS TO PROVIDE SHIP MANAGER FIXED FEES TO DEACTIVATE THE VESSEL FOR
TURBO 04-04  IN ACCORDANCE WITH THE SHIP MANAGER CONTRACT DEACTIVATION PLAN.

DEACTIVATION PERIOD:
SEPTEMBER 3, 2004 THRU SEPTEMBER 12, 2004  FOR 10 DAYS

0005 5002AJ  METEOR   GRP 30  Phase V Deact
w/o ROS Crew

10.00 DAY09/12/2004 

(09/03/2004 to 09/12/2004)

Ref Req No: PRWR0400099/0002

Funding Information:
- 04 - X303 - 9 - 04 - 83 -   - 22MTR0 - 4100 -   - 254B -   -
0483 - 0418 -   -   -
10,490.00

$262,213.00
$13,255.00
$248,958.00

Electronic DISTRIBUTION:
4400 S Wong, 4700 S Tao/K Antoniadias, Ship Manager

Previous Total:
Modification Total:

Grand Total:
(Includes Discounts)


